



JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

www.jda.urban.rajasthan.gov.in

Proceedings of Projects and Works Committee Meeting -07/2021-2022

Meeting of Projects and Works Committee 07/2021-22 was held on 13.09.2021 under the Chairmanship of Jaipur Development Commissioner Shri Gaurav Goyal in "Manthan" at 10.30 AM. The list of officers who attended the meeting is enclosed. After discussions on the agendas, the decisions made by the committee are as under:

Agenda Item No.	OIC	Subject/Agenda Details	Decision taken	Action to be taken by
1	MS PWC	Confirmation of proceeding of 5/2021-22 PWC meeting held on 26.07.2021	The proceedings of 5/2021-22 PWC meeting dated 26.7.2021 were confirmed.	MS PWC
2	MS PWC	Compliance report of decision taken in PWC Meeting 06/2021-22 held on 10.08.2021	The compliance of Proceedings of 6/2021-22 PWC Meeting were acknowledged	MS PWC/
3	EE-HQ	Post Facto approval of A&F sanction for construction of Gandhi Museum at Central Park, Jaipur amounting to Rs. 54,60,00,000.00	The Agenda was presented by EE-HQ. After discussions and deliberations, the committee granted post facto approval of A&F sanction for construction of Gandhi Museum at Central Park, Jaipur amounting to Rs. 54,60,00,000.00	EE-HQ
4	EE-Traffic-Works-III	Proposal for approval of GAD for the work of Traffic Improvement and beautification work at Laxmi Mandir junction on Tonk Road, JDA, Jaipur.	The Agenda was presented by EE-Traffic Works-III. The proposals of GAD were discussed at length. The GAD was approved by the committee with following decisions:- 1. For Facade works, separate tenders be floated. 2. For supplementary drainage system and for water harvesting, pumps be installed in the sump under pass and water should be depleted in Nehru Balodyan by constructing Water tank 3. Detailed survey for land acquisition be prepared. 4. Slope of subway entrance and exit should be user friendly for physically challenged persons. 5. The subway open portion should be covered to prevent rain water entering subway during rainy season.	EE-Traffic Works-III

5	EE-Traffic Works-I	Proposal for approval of GAD for the "Traffic Improvement and Beautification work at Jawahar Circle, JDA, Jaipur.	The Agenda was presented by EE-Traffic Works-I. After discussions and deliberations, the committee approved the GAD for "Traffic Improvement and Beautification work at Jawahar Circle, JDA, Jaipur 1. It was instructed that sub way open portion should be covered during construction to prevent rain water entering subway during rains. 2. CCTV Cameras be installed at entry and exit of the Gate only. 3. New Electrical poles be erected outside the circle only where necessary. Old poles may be repaired/painted/re-used if they are in good condition.	EE-Traffic Works-I
---	--------------------	---	---	--------------------

The meeting ended with vote of thanks to the chair.


(Niranjan Mathur)
Addl. Chief Engineer-IV &
MS PWC.

Dated: 20-9-2021

No.JDA/EE-5/PWC/2020-21/D-291

Copy to following for kind perusal and necessary action:

1. P.S. to Jaipur Development Commissioner, Jaipur.
2. P.S. to Secretary, Jaipur Development Authority, Jaipur.
3. P.S. to Collector, Jaipur
4. Chief Town Planner, Rajasthan, Jaipur.
5. Director (Engineering-I), Jaipur Development Authority, Jaipur.
6. Director (Engineering-II), Jaipur Development Authority, Jaipur.
7. Director (Finance), Jaipur Development Authority, Jaipur.
8. Director (T.P.), Jaipur Development Authority, Jaipur.
9. Addl. Chief Engineer, I/II/III/V/VI, Electrical, JDA, Jaipur
10. Addl. Commissioner (East/West/LPC/ Land/Admn, JDA, Jaipur.
11. S.E.-I/II/III/IV/V/VI/VII/VIII/IX/X/XI/XII/XIII,XIV,Electrical, JDA, Jaipur.
12. Deputy Commissioner (), Jaipur Development Authority, Jaipur.
15. Executive Engineer (), Jaipur Development Authority, Jaipur.
16. PRO, Jaipur Development Authority, Jaipur.
17. System Analyst, JDA, Jaipur. /PMIS Cell


Executive Engineer-5,
JDA, Jaipur