

JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Proceedings of Project and Works Committee Meeting- 01/2011-12

Meeting of Project and Works Committee was held on 27.04.2011 under the Chairmanship of Jaipur Development Commissioner in "Manthan" at 11.00 AM

List of Officers who attended the meeting is enclosed as per attendance sheet.

Item No.	Subject/Agenda Details	Agenda From	Decision	Action to be taken by
1	Confirmation of Proceedings of 12/2010-11 PWC Meeting held on 24.03.2011		Proceedings of 12/2010-11 PWC Meeting held on 24.03.2011 were confirmed.	
2	Compliance Report of Decision taken in 12/2010-11 PWC Meeting		Compliance reports on decisions taken in last PWC meeting 12/2010-11 were reviewed by the committee & shown satisfaction except item no. 5. The action taken in item no. 5 of mere writing letter is not compliance. DC-9 may take early necessary action as per decision.	
3	Proposal for Revised A&F sanction of Rs. 3106.00 Lacs for the work of "Construction of ROB at Jagatpura level crossing."	Ex.En. (FOS)	Agenda presented by Executive Engineer (FOS) was discussed in the meeting. After discussion, Revised A&F Sanction amounting to Rs.3106.00 Lacs , was approved by the committee.	Dir.(Engg.)/ S.E.(PHE)/ Ex.En.(FOS)
4	Revised A&F sanction of Rs. 20.13 Crore for Providing additional funds to Amber Development and Management authority (AD&MA) for the work of Restoration of Ghat ki Guni and for Restoring the Old Amber Town Wall.	Ex.En.-10	Agenda presented by Executive Engineer-10 was discussed in the meeting. After discussion, Revised A&F Sanction amounting to Rs. 20.13 Crore , was approved by the committee to provide additional fund of Rs. 6.63 Crore as per direction of Govt.	Dir.(Engg.)/ S.E.-I/ Ex.En.-10
S-1	Proposal for sanction of A&F Rs.1081.00 Lacs for the work:- Electrification work for re-habilitation scheme of JDA at "SEZ", Jaipur.	Ex.En. (Elect.-I)	After the permission of the Chairman, agenda presented by Executive Engineer(Elect.-I) was discussed in the meeting. After discussion, A&F Sanction amounting to Rs. 1081.00 Lacs , was approved by the committee.	Dir.(Engg.)/ S.E.(Elect.)/ Ex.En.(Elect.-I)
S-2	Approval of GAD for ROB at Chomu (L.C. No. 110)	Ex.En.-13A	After the permission of the Chairman, agenda presented by the Executive Engineer-13A was discussed in the meeting. After discussion, committee decided to accord approval to the GAD.	Dir.(Engg.)/ S.E.-I/ Ex.En.-13A
S-3	Proposal for A&F sanction of Rs. 992.64 Lacs for the Development of new median and road side plantation on Different roads in various JDA schemes & other area.	Sr. Horticulturist	After the permission of the Chairman, agenda presented by Sr. Horticulturist was discussed in the meeting. After discussion, the committee decided that revised proposal be put up in next PWC meeting. The committee approved A&F sanction for Rs. 500.00 Lacs to start works, which shall be revised in next PWC meeting accordingly to revised estimates. 1. It was also decided to include more areas under woodland plantation on lands which are ravenous/nallah etc. 2. The plantation should be made a campaign this year. Help of NGO's and other willing people should be taken.	Dir.(Engg.)/ S.E. I/ Senior Horticulturist
S-4	नॉलेज सिटी (नॉर्थ)-चौप, पूर्व में अनुमोदित योजना में आंशिक संशोधन के अनुमोदन बाबत।	DC-13	After the permission of the Chairman, agenda presented by the DC-13 was discussed in the meeting. After discussion, committee decided to approve the proposal with minor modification in facility area. PWC authorised JDC to approve this minor modification.	Dir (TP)/ DC-13
S-5	नायला योजना, ग्राम-नायला, तहसील-जमवारामगढ़ योजना के अनुमोदन बाबत।	DC-13	After the permission of the Chairman, agenda presented by the DC-13 was discussed in the meeting. After discussion, committee decided to defer the proposal & shall be put up in next PWC meeting after approval of Director (T.P.).	Dir (TP)/ DC-13

Item No.	Subject/Agenda Details	Agenda From	Decision	Action to be taken by
S-6	Proposal for A&F sanction of Rs. 950.57 Lacs for the work "Construction of road 100 feet wide & 160 feet wide Road in SEZ Rehabilitation Scheme, Zone-11, JDA, Jaipur.	Ex.En.-11	After the permission of the Chairman, agenda presented by Executive Engineer-11 was discussed in the meeting. After discussion, committee decided to defer the proposal. The case shall be examined by Director (Engineering) and resubmitted in next PWC meeting.	Dir.(Engg.)/ S.E. III/ Ex.En.-11
S-7	For approval of Modified BRTS Revised & re-appropriation of A/F sanction Rs. 719.85 Crore for Jaipur BRTS.	Ex.En. (Project-1)	After the permission of the Chairman, agenda presented by Executive Engineer(Project-1) was discussed in the meeting. After discussion and deliberation committee approved: 1) A&F sanction for BRTS phase-I for Rs. 719.81Cr.as proposed in Agenda, for infrastructure part against already approved A&F sanction for Rs. 587.41 Cr. including additional cost of 25.00 Cr. for provision of Metro on Tier-II in elevated road on Tonk Road. a) BRTS -694.85Cr b) Provision for Metro -25.00Cr Total -719.85cr 2) Modified corridor of BRTS which has already been approved by SLSC and conveyed to Gol. 3) Permission of clubbing two A&F sanction as approved by Gol for revised T.S. purpose. 4) Additional expenditure of Rs. 0.60 cr for continuing the CSC till the completion of work. 5) Regarding advance action for tendering and consultancy for additional works incorporated in revised BRTS, it was decided that matter be put separately on file for decision.	Dir.(Project)/ S.E.(Project-1)/ Ex.En.- (Project-1)

The meeting ended with the vote of thanks to the chair.


No. JDA/Ex.En.(Pr.-3)/ 2011-12/D- 141

Dated:- 29/4/11


Dir.(Engg.) & M.S.(PWC)

Copy to following for kind perusal and necessary action:





















1. P.S. To JDC, Jaipur Development Authority, Jaipur.
2. Collector, Jaipur.
3. P.S. to Secretary, Jaipur Development Authority, Jaipur.
4. Chief Town Planner, Rajasthan, Jaipur.
5. Director(Engineering), Jaipur Development Authority, Jaipur.
6. Director (Project), Jaipur Development Authority, Jaipur.
7. Director (Finance), Jaipur Development Authority, Jaipur.
8. Director(T.P.), Jaipur Development Authority, Jaipur.
9. Addl. Commissioner (East/West/LPC/ Land), Jaipur Development Authority, Jaipur.
10. S.E.-I/II/III/PHE/Elect., Jaipur Development Authority, Jaipur.
11. S.E. Project-I/II/PDC/RR, Jaipur Development Authority, Jaipur.
12. Advisor (RRP), JDA, Jaipur
13. Senior Town Planner(), Jaipur Development Authority, Jaipur.
14. OSD (R.M.), Jaipur Development Authority, Jaipur.
15. Deputy Commissioner (), Jaipur Development Authority, Jaipur.
16. Executive Engineer (), Jaipur Development Authority, Jaipur.
17. PRO, Jaipur Development Authority, Jaipur.


Executive Engineer -1A

JAIPUR DEVELOPMENT AUTHORITY, JAIPUR
PROJECT & WORKS COMMITTEE MEETING NO. 01/2011-12

Date: 27.04.2011
Time: 11.00 AM
Venue: Manthan

ATTENDANCE SHEET

S.No.	Name of Officers	Designation	Signature
1.	Sh. Naveen Mahajan	Collector, Jaipur	
2.	Sh. Loknath Soni	Secretary, JDA, Jaipur	
3.	Sh. H.S.Sancheti	C.T.P. Rajasthan, Jaipur & Director (T.P.)	
4.	Sh. N.C. Mathur	Director (Proj.)	
5.	Sh.V.S. Sunda	Director (Engg.)	
6.	Sh. D.C Janwara	Director (Fin.)	
7.	Sh. P.Arvind	Additional C.T.P.	
8.	ARVIND ARYA	SE-I + TA-I	
9.	S. K Meena	SE-III	
10.	M. Ahmad	SE. (PHE)	
11.	T.K. Sharma	SE Pr.-2	
12..	Narendra Singh	DC-13	
13.	Mohan Lal Meena	EE-13A	
14.	Avinash Sharma	EE10	
15.	Renu prasec	EE-12	
16.	Ashok talwaria	EE-3	
17.	R.L. Jajoo	SE-11	
18.	R.K. Sharma	SE Pr. ad SE PDC	
19.	M.K. Chaudhary	SE (Ele)	
20.	M.K. Bairwa	XEN (Elect)	
21.	Usha Jain	PRO	
22.	Manoj Soni	Xen IA	
23.	Devendra Gupta	XE-5	
24.	B L Jajoo	EE-11	
25.			
26.			

S.No.	Name of Officers	Designation	Signature
27.			
28.			
29.			
30.			
31.			
32.			
33.			
34.			
35.			
36.			
37.			
38.			
39.			
40.			
41.			
42.			
43.			
44.			
45.			
46.			
47.			
48.			
49.			
50.			
51.			
52.			
53.			
54.			
55.			
56.			