

# JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

## Proceedings of Project and Works Committee Meeting- 09/2010-11

Meeting of Project and Works Committee was held on 23.12.2010 under the Chairmanship of Jaipur Development Commissioner in "Manthan" at 3.00 PM

List of Officers who attended the meeting is enclosed as per attendance sheet.

Item No.	Subject/Agenda Details	Agenda From	Decision	Action to be taken by
1	Confirmation of Proceedings of 08/2010-11 PWC Meeting held on 19.11.2010		Proceedings of 08/2010-11 PWC Meeting held on 19.11.2010 were confirmed.	
2	Compliance Report of Decision taken in 08/2010-11 PWC Meeting		Compliance reports on decisions taken in last PWC meeting 08/ 2010 11 were reviewed by the committee & Shown Satisfaction and agenda no. 4 of this meeting minor modification as per site condition has been approved.	
3	<b>Proposal for sanction of A&amp;F Rs. 150.00 Crore</b> for the payment of grant to JMRC Ltd. For the work of "Jaipur Metro Stage-I from Mansarovar to Chandpole, Jaipur.	<b>Ex.En. (PDC-II)</b>	Agenda presented by Executive Engineer(PDC-II) was discussed in the meeting. After discussion, A&F Sanction amounting to <b>Rs. 150.00 Crore</b> , was approved by the committee.	Dir.(Project)/ S.E.(PDC)/ Ex.En.- (PDC-II)
S-1	स्पेशल इकोनोमिक जोन के लिये अजमेर रोड एन.एच.-8 से सेज तक प्रस्तावित 400 फीट चौड़ाई में अवाप्त भूमि जिसमें 200 फीट सडक व 100-100 फीट कोरीडोर हेतु अवाप्त की गई है जिसमें 100 फीट कोरीडोर में खातेदारों को दी जाने वाली 25 प्रतिशत भूमि (आवासीय एवं व्यावसायिक) का योजना मानचित्र अनुमोदनार्थ।	<b>DC-11</b>	After the permission of the Chairman, agenda presented by the DC-11 was discussed in the meeting. After discussion, committee decided to approve the proposal.	Dir (TP)/ DC-11
S-2	<b>Proposal for sanction of A&amp;F Rs. 237.03 Lacs</b> for the work "Construction of Disposal Drain & Mastic Asphalt around Jawahar Circle in Zone-04, JDA, Jaipur."	<b>Ex. En.-4</b>	After the permission of the Chairman, agenda presented by Executive Engineer-4 was discussed in the meeting. After discussion, A&F Sanction amounting to <b>Rs. 237.03 Lacs</b> shall be modified as decided during meeting and PWC authorised JDC to approve modified A&F.	Dir.(Engg.)/ S.E.-III/ Ex.En.-4

Item No.	Subject/Agenda Details	Agenda From	Decision	Action to be taken by
S-3	Proposal for sanction of A&F Rs. 471.00 Lacs for the work " Renewal of Sector and Internal roads in Sector 15 to 18 in Zone-6 area, JDA, Jaipur."	Ex. En.-6	After the permission of the Chairman, agenda presented by Executive Engineer-6 was discussed in the meeting. After discussion, A&F Sanction amounting to Rs. 471.00 Lacs, was approved by the committee subjected to condition that work shall be undertaken only where proper drainage exists.	Dir.(Engg.)/ S.E.-II/ Ex.En.-6
S-4	Proposal for sanction of A&F Rs. 994.00 Lacs for the work " Improvement and Widening of Kalwar road from Hathoj Scheme mode to Kalwar village."	Ex.En.-12	After the permission of the Chairman, agenda presented by Executive Engineer-12 was discussed in the meeting. After discussion, A&F Sanction amounting to Rs. 994.00 Lacs, was deferred by the committee and may be put up in next PWC with approved cross-section of road.	Dir.(Engg.)/ S.E.-III/ Ex.En.-12
S-5	ग्राम अचरावाला तहसील सांगानेर के खसरा नम्बर 321 में हाज्यावाला कच्ची बस्ती को पुनर्वारित करने बाबत प्रस्तावित आवासीय योजना के संबंध में।	STP (Project)	After the permission of the Chairman, agenda presented by the STP(Project) was discussed in the meeting. After discussion, committee decided to defer the proposal.	Dir (TP)/ STP (Project)
S-6	जाग्रति कच्ची बस्ती, तिलक नगर की भूमि पर पूर्व अनुमोदित आवासीय भूखण्डों की योजना में आंशिक संशोधन उपरान्त भूखण्डों के निस्तारण हेतु अनुमोदन बाबत।	STP (Project)	After the permission of the Chairman, agenda presented by the STP(Project) was discussed in the meeting. After discussion, committee decided to approve the proposal.	Dir (TP)/ STP (Project)
S-7	राजमहल के समीप जविप्रा की आवासीय योजना, में भूखण्ड संख्या जी-1 एवं जी-2 को आवासीय (ग्रुप हाउसिंग) प्रयोजनार्थ निस्तारण के अनुमोदन बाबत।	STP (Project)	After the permission of the Chairman, agenda presented by the STP(Project) was discussed in the meeting. After discussion, committee decided to approve the proposal.	Dir (TP)/ STP (Project)
S-8	जविप्रा की आवासीय योजना मुरलीपुरा में प्राथमिक स्वास्थ्य केन्द्र हेतु प्रस्तावित भवन मानचित्र अनुमोदन के संबंध में।	STP (Project)	After the permission of the Chairman, agenda presented by the STP(Project) was discussed in the meeting. After discussion, committee decided to approve the proposal subjected to condition that this plan shall be approved by medical department and JDA quarters which is presently occupied by medical department shall be vacated by them and handed over to JDA which shall be auctioned by JDA.	Dir (TP)/ STP (Project)

Item No.	Subject/Agenda Details	Agenda From	Decision	Action to be taken by
S-9	Proposal for sanction of A&F Rs. 379.79 Lacs for the work "Construction of 100' Missing Link Road Parallel to Jaipur Sikar Railway line from Dadi Ka Phatak to Benar Railway Station in Zone-6 area, JDA, Jaipur (Phase-Ist)"	Ex.En.-6	After the permission of the Chairman, agenda presented by Executive Engineer-6 was discussed in the meeting. After discussion, A&F Sanction amounting to Rs. 379.79 Lacs, was approved by the committee.	Dir.(Engg.)/ S.E.-II/ Ex.En.-6
S-10	Proposal for sanction of A&F Rs. 355.98 Lacs for the work "Construction of 100' Missing Link Road Parallel to Jaipur Sikar Railway line from Dadi Ka Phatak to Benar Railway Station in Zone-6 area, JDA, Jaipur (Phase-IIInd)"	Ex.En.-6	After the permission of the Chairman, agenda presented by Executive Engineer-6 was discussed in the meeting. After discussion, A&F Sanction amounting to Rs. 355.98 Lacs, was approved by the committee.	Dir.(Engg.)/ S.E.-II/ Ex.En.-6

The meeting ended with the vote of thanks to the chair.




Dir.(Engg.) & M.S.(PWC)

No. JDA/MS/(PWC) 2010-11/D- 581

Dated:- 28/12/10

**Copy to following for kind perusal and necessary action:**

1. P.S. To JDC, Jaipur Development Authority, Jaipur.
2. Collector, Jaipur.
3. P.S. to Secretary, Jaipur Development Authority, Jaipur.
4. Chief Town Planner, Rajasthan, Jaipur.
5. Director(Engineering), Jaipur Development Authority, Jaipur.
6. Director (Project), Jaipur Development Authority, Jaipur.
7. Director (Finance), Jaipur Development Authority, Jaipur.
8. Director(T.P.), Jaipur Development Authority, Jaipur.
9. Addl. Commissioner (East/West/LPC/ Land), Jaipur Development Authority, Jaipur.
10. S.E.-I/II/III/PHE/Elect., Jaipur Development Authority, Jaipur.
11. S.E. Project-I/II/PDC/RR, Jaipur Development Authority, Jaipur.
12. Advisor (RRP), JDA, Jaipur
13. Senior Town Planner( ), Jaipur Development Authority, Jaipur.
14. OSD (R.M.), Jaipur Development Authority, Jaipur.
15. Deputy Commissioner ( ), Jaipur Development Authority, Jaipur.
16. Executive Engineer ( ), Jaipur Development Authority, Jaipur.
17. PRO, Jaipur Development Authority, Jaipur.



Executive Engineer (Project-3)

**JAIPUR DEVELOPMENT AUTHORITY, JAIPUR**

**PROJECT & WORKS COMMITTEE MEETING NO. 09/2010-11**


**Date: 23.12.2010**

**Time: 3.00 PM**

**Venue: Manthan**

**ATTENDANCE SHEET**

S.No.	Name of Officers	Designation	Signature
1.	Sh. Naveen Mahajan	Collector, Jaipur	
2.	Smt. Shuchi Sharma	Secretary, JDA, Jaipur	
3.	H. S. SANCHEN	C.T.P. Rajasthan, Jaipur	
4.	Sh. N.C. Mathur	Director (Proj.)	
5.	Sh.V.S. Sunda	Director (Engg.)	
6.	Sh. D.C Janwara	Director (Fin.)	 OSDCRM
7.	Sh. H.S.Sancheti	Director (T.P.)	
8.	Sh. P.Arvind	Senior Town Planner (MP & Projects)	
9.	B.D. Sharma	SE I	
10.	B.L Goyal	DC-Jone - 11	
11.	S. H. Meena	SE - VI	
12..	RL Jajoo	SE-11	
13.	R-P. Raut	EE-12	
14.	S.C. Gupta	XEN-4	
15.	T.K. Sharma	XEN-RR	
16.	Nalbad	OSD PR	
17.	Sanjay Poonia	E.E-6	
18.	M.L. Meena	EE-13A	
19.	R.K. Sharma	SE P1, P2, PDC	
20.	ARVIND ARYA	SE(RRP)	 23/12/10
21.	Manoj Soni	EE br3	
22.	Devendra Gupta	Ex En-FOS	 23/12/10
23.	Ajay Goyal	Ex En-TA cell	
24.	Ned Prakash Verma	EE-PDC-3	
25.	Anita Singh	Project Cell ATT	
26.	Pate Ram chandru	EE-8	

S.No.	Name of Officers	Designation	Signature
27.	P. K. Jām	EE - PD2-II	
28.			
29.			
30.			
31.			
32.			
33.			
34.			
35.			
36.			
37.			
38.			
39.			
40.			
41.			
42.			
43.			
44.			
45.			
46.			
47.			
48.			
49.			
50.			
51.			
52.			
53.			
54.			
55.			
56.			